
DfT Safer Road - A40 West Wycombe to Stokenchurch Safety Scheme

WORKS CONTAINED IN ORIGINAL BID DOCUMENT

Item Description Programme Notes

2017-18 Works

Site 10 - A40/Mudds Bank Resurfacing Completed July 2018

Replacement of the flashing lighting units on zebra crossing to improve appearance.

Programmed Jan 2019

Programmed Nov 2018

Site 11 - Crossing upgrade Anticipate Jan 2019

Site 13 - Crossing and lighting upgrade Anticipate Jan 2019

Site 14 - Speed Limit Extension

ADDITIONAL WORK IDENTIFIED

Item Description Programme Notes

To improve existing footway alongside the A40.

Signing Works:
• Site 9 – A40, Wycombe Road, Studley Green – new bollards on central refuge, replace 
warning signs.
• Site 10 – A40, West Wycombe Road near Mudds Bank Junction – direction signing 
upgrade.
• Site 14 – A40 Oxford Road / Ibstone Road  - Direction sign upgrade
• Site 16 – A40 Oxford Road, near Chalk Farm Road – Removal of unnecessary signs 
and cleaning existing.

Vegetation Clearance:
• Site 10 – A40, West Wycombe Road near Mudds Bank Junction
• Site 11 – A40 West Wycombe Road, near George Road
• Site 14 – A40 Oxford Road / Ibstone Road

Completed within 2017-
18 financial year

Signing and vegetation clearance work undertaken in 2017-18 
prior to formal announcement of DfT funded safety scheme.

Carriageway resurfacing, lining and stud work.
To improve junction safety and skid resistance.

Whole Route between Stokenchurch and 
West Wycombe - Road Markings, Studs 
and High Friction Surfacing 

Works includes:
- Upgrade studs to 'click' studs for improved future maintenance
- Section in cutting  studs upgraded to 'solar' illuminated studs
- Upgrade lining within 60mph section to 'Life Line 200' for improved night time and wet 
weather visibility.
- Refresh Coloured High Friction Surfacing
- Introduce Coloured High Friction Surfacing on key points (West Wycombe bend, West 
Wycombe Zebra, Pedestal Roundabout approaches)
- Introduce coloured surface at key locations to highlight problem junctions.

Aims to improve safety along length of route through improved lining and stud 
specification and also enhanced skid resistance at critical sites.

[Refer to lining drawings below]

Oct - Nov 2018 with 
remaining work by 
March 2019.

This excludes works already undertaken within vicinity of Site 
10 (Stokenchurch to Studley Green) and also works undertaken 
by CMP Team on joint resealing through Studley Green.

A number of sites would need to be complete after other work 
including:
- Site 1 Pedestal Roundabout - HFS and refresh
- Site 5 Pending agreement of Speed Limit
- Site 11 - Following Signals upgrade
- Site 13 - Following Signals upgrade

Site 1 Pedestal Roundabout - Crossing 
point and roundabout improvements

Improve pedestrian safety at crossing point on the A4010 (northern arm) of the Pedestal 
Roundabout.

See Drawing - C10CASRED033/DET/DWG/SITE01/001 rev01

Anticipated Oct/Nov 
2018

Site 2 - West Wycombe Zebra Crossing 
Belisha Beacon replacement

Pending lead-in periods 
Nov 2018

Site 4 - West Wycombe j/w Chorley Road - 
Signing works

Improved warning signs and bollards  on A40 at bend on eastbound entry to West  
Wycombe.  This is to increase driver awareness and appreciation of bend.

Site 5 - West Wycombe Speed Limit 
Extension 

Potential speed limit extension to reduce speeds on approach to bend on eastbound 
approach into West Wycombe.

Pending feedback from Thames Valley Police will proceed to 
statutory consultation.

Site 6/7 - Myze Farm and Chipps Hill 
Signing Works

Improved warning signs on A40 prior to junctions to increase driver awareness of 
junctions and turning farm traffic.

Upgrade of signalised pedestrian crossings from old style pelican crossings to new Puffin 
Crossings, incorporating nearside pedestrian signal units, crossing sensors.   This would 
also include other safety improvements such as widening of norther footway.

Note the most westerly crossing in Stokenchurch is already a Puffin Crossing and 
therefore no further works proposed.

Site 12 - Marlow Road Refuge and junction 
improvements

Provision of central refuge island and build-out of western corner of junction to improve 
pedestrian safety walking along A40.
See Drawing - C10CASRED033/Digs/12  rev 3

Anticipated  
Construction 8th 
October 2018 - Start 
date under road closure

Upgrade of signalised pedestrian crossings from old style pelican crossings to new Puffin 
Crossings, incorporating nearside pedestrian signal units, crossing sensors.   This would 
also include other safety improvements such as widening of norther footway.

Note the most westerly crossing in Stokenchurch is already a Puffin Crossing and 
therefore no further works proposed.

Extension of 40mph speed limit along A40, Oxford Road (towards Dog Rescue Centre) 
on approach to Ibstone Road junction near M40.
Aim to reduce speeds on approach to junction.

TRO Covered within 2018-19 Design Target Cost
Pending feedback from Thames Valley Police will proceed to 
statutory consultation.

Site 8 - Dashwood Hill Footway siding 
out

Programmed Oct 
2018

Location identified by Cllr Darren Hayday - footway in 
cutting in need of siding out and vegetation cutback

Site 8 - Dashwood Hill Footway 
alternative route via Old Dashwood Hill

Initial assessment carried out Sept 2018.

This is a potential scheme identified to provide pedestrians with an alternative 
route remote from the A40 with no additional distance, but significantly less traffic 
and lower speeds.  

There appears to be initial merit in further investigation.  
There will be significant vegetation cut back to achieve 
footway.  Part of the route may be unachievable due to 
level differences as carriageway is within small steep 
cutting (approx. 200m length).  However, this section is on 
a straight.  Remainder of route appears initial viable either 
through use of existing verge or carriageway width.

Site 9 - Additional Footway Works at 
junction with Water End Road, Studley 
Green

Footway works to improve route into Water End Road for school pedestrians to 
avoid walking within carriageway adjacent to junction triangle island.
Consideration also to be given to coloured edge surface treatment as a formal 
footway is not achievable on approach to school due to narrow carriageway 
width.

Additional Site - A40 j/w The Common 
Stokenchurch (LAF Scheme)

Footway improvement works adjacent to shops to improve route along A40 at 
junction with The Common.  This involves removal of two parking spaces.

See attached Drawing LOC002-DET-DES-001

Programmed to start 
01 Oct 2018

Site 10 - Additional vegetation 
clearance at junction of Mudds Lank 
between A40 and layby

Additional vegetation clearance works on sections of the A40 including:
- Layby area between Mudds Bank layby and A40 (trees to remain, but low level 
vegetation to be cleared.
- Siding out of carriageway on southern side between Studley Green and 
Stokenchurch.

Layby Area Identified September 2018 following 
discussion between TfB Area Manager and Stokenchurch 
Parish Council, agreement made to remove vegetation to 
enable clear view into layby to prevent anti-social 
behaviour and improve visibility on approach to left turn 
into layby.  

This will improve safety within layby and also prevent hard 
braking where drivers cannot see clearly into layby on 
approach.
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